
Freedom Upgrade Project Monthly Construction Update for October 2019: 

         Construction continues on Phase 2 of the upgrade project 

  

October 2019 Work Plan 

  

         The hydro-static testing of the gas piping was completed in September. This is the 

process of pressurizing the piping with water and holding the pressure for an extended 

duration to prove the integrity of the gas piping and in-line components.  After hydro-test 

the reinstatement work begins, which includes final torqueing of flange connections and 

removing testing equipment.   

         Several skilled trades (pipefitters, laborers, electricians, etc.) are completing punch 

list activities. Punch list activities are typically low effort activities that need to be 

completed prior final completion of the project. An example of this work is touch-up 

paint, tightening bolts and removing trash from the work areas. These punch list activities 

will continue for the next several months.  

         On the north side of the compressor building (the tallest building on the site that runs 

east/west) the final piping connections will be made to the exhaust stacks. 

         Inside the compressor building several contractors are completing buildout activities 

that include installing piping components, grating, instrumentation, valves and supports.  

All of the buildout work inside the compressor building needs to be completed prior to 

the compressor skid final buildout, which is planned to start in November.  

         The majority of motorized equipment (motor operated valves, pumps, etc.) and 

devices (monitoring devices, etc.) have been set on the jobsite and inside the buildings.  

The electricians will be pulling wire to equipment and devices and ultimately terminating 

to the respective power source. This work is expected to continue through December.  

         The civil contractor has started the final earth work grading activities. This process 

requires the contractor to remove temporary road stabilizing pads and shaping the 

subbase for the final plant roads. Other earthwork activities include shaping the soil to 

allow for proper drainage to collection structures and stormwater basins.   

         The final testing of the coolant piping for the engines will commence this month on 

the south side of the jobsite.  This process will involve flushing the piping to remove 

debris and checking for leaks. 

         Inside the new auxiliary building, several trades are working to complete the interior 

buildout.  The electricians are completing lighting and electrical circuits, the mechanical 

contractor is completing the HVAC install, other finishing contractors will be installing 

tile, doors and ceiling grid.  

  

 

 



October 2019 Work Schedules 

         Day shift schedule is 7 AM – 5:30 PM, Monday through Saturday.  Day shift work 

includes all of the work plan activities discussed above.  There may be some work 

outside of these day shift work hours depending on individual activities taking place.   

         Night shift schedule is 7 PM – 5:30 AM, Monday through Saturday.  During the 

night shift, work activities will be focused on wire/cable pulling and connections by 

electricians.   

 

 


